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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- Rl V-10- 152. 9/ 153 I'N RI VERSI DE COUNTY I N BLYTHE AT O DONNELL CONSTRUCTI ON | NC. QZOMRA, DENI S $146,204 03/15/05 100%
08- 0A3204 VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2781 W RAMBEY ST. $137,459 03/29/05 | o
CONSTRUCT WHEELCHAI R RAMPS STE 7 $0 06/10/05 0
SAN DI MAS, CA 91773-2911 BANNI NG, CA 92220- 3700 06/ 14/ 05
(951) 232-3714 COVPLETED
HB71 WPCP
08-RI V-10-/30 I'N RI VERSI DE COUNTY ON ROUTES 10 AND CROWN FENCE CO FATHI, ALI $805, 767 10/07/04 100%
08- 477804 60 AT VAR OUS LOCATI ONS 12118 BLOOMFI ELD AVENUE 2023 CH CAGO AVE. STE $799,315 10/25/04 ;0 0.
ACl M X065- (084) UPGRADE METAL BEAM GUARD RAI LI NG B-6 $0 05/23/05 0
G X065- (084) SANTA FE SPRI NGS CA 90670 RI VERSI DE, CA 92507 05/ 24/ 05
(562) 864- 5177 (951) 232- 7259 COVPLETED
HB1 WPCP
08-RI V-15-51.6/51.9 I'N RI VERSI DE COUNTY NEAR ONTARI O AT ALL AMERI CAN ASPHALT AFANAN, MAJI D $195,228 04/25/05 67%
08- 0F4804 VARI QUS LOCATI ONS P O BOX 2229 790 S. VI A LATA STE $108,980 05/11/05 56%
RESURFACE ASPHALT CONCRETE 100 $0 06/ 23/ 05 0
CORONA CA 92878 COLTON, CA 92334
(951) 736- 7600 (951) 232- 3835
HML WPCP
08-RI V-60-15.1/15.3 I'N RI VERSI DE COUNTY | N MORENO VALLEY BEADOR CONSTRUCTI ON CO., | NC. AL- SAADOON, ALI $648, 220 06/ 25/ 04 0%
08- 486204 FROM 0.3 KM WEST TO 0.1 KM EAST OF 26320 LESTER Cl RCLE 2023 CHI CAGO AVE. STE $639,391 07/07/ 04 0%
HEACOCK STREET OVERCROSSI NG B- 6 $0 12/19/05 0
W DEN COFF RAMP CORONA, CA 92883 RI VERSI DE, CA 92507
(951) 276- 1945 PLANT EST
HB4N WPCP SATI S
08- RI V- 60-22. 0/ 26 I'N RI VERSI DE COUNTY NEAR MORENO ALL AMERI CAN ASPHALT QZOWARA, DENI S $675,000 03/23/05 0%
08- 0E9404 VALLEY FROM G LMAN SPRINGS EXIT RAMPP.O BOX 2229 2781 W RAMSEY ST. $5, 625 04/ 05/ 05 19
TO 3.2 KM VEEST OF JACKRABBI T TRAI L STE 7 $0 08/ 01/ 05 0
COLD PLANE ASPHALT CONCRETE CORONA, CA 92878 BANNI NG, CA 92220- 3700
(951) 232-3714
HMVL WPCP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 211,093 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH POl NTE DR STE 295 790 S. VIA LATA STE $9, 119, 174 01/ 14/ 04 0%
HP21- 6208- (007) RI' VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/28/08 0
L- 6208- (007) RI'VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334

W DEN DI VI DED HI GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
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08-RI V-74-23.5/25.9 I N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148,633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 0%
ROAD #117 $0 0
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RIV-74-27.5/32.5 I'N RI VERSI DE COUNTY | N ROMOLAND FROMEXCEL PAVI NG COVPANY FATHI, ALI $223,991 05/26/05 0%
08- 0F4304 ROUTE 215 AND 74 SEPARATI ON TO CREAG 2230 LEMON AVENUE 2023 CH CAGO AVE. STE $0 06/08/05 0%
AVENUE B-6 $0 0
RESURFACE ASPHALT CONCRETE LONG BEACH CA 90806 RI VERSI DE, CA 92507
(562) 599- 5841 (951) 232- 7259
HMVL WPCP
08-RI V-74-88. 4/89.8 I'N RI VERSI DE COUNTY NEAR PALM DESERT CROWN FENCE CO TRAN, KEN $137,434 05/10/05 0%
08- 1A5504 EAST OF ROUTE 371 JUNCTION FROM 5.8 12118 BLOOMFI ELD AVENUE 3474 NIKI WAY $0 05/24/05 0%
ACSP- PO74- (048) KM TO 8.1 KM EAST OF BI G HORN DRI VE Rl VERSI DE, CA 92507 $0 °
PHG- P074- (048) CONSTRUCT METAL BEAM GUARD RAILING  SANTA FE SPRINGS CA 90670 (951) 830- 9255
(562) 864- 5177
HB1 WPCP
08-RI V-79-9.0/ 15 I'N RI VERSI DE COUNTY NEAR W NCHESTER MANHOLE ADJUSTI NG CONTRACTORS AL- SAADOON, ALI $789, 350 04/21/05 0%
08- 0F4604 FROM RANGE CREEK BRI DGE TO NEWPORT I NC 2023 CHI CAGO AVE. STE $0 05/04/05 0%
ROAD 9500 BEVERLY ROAD B-6 $0 07/28/05 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY RI VERSI DE, CA 92507
Pl CO RI VERA CA 906602135 (951) 232- 3513 SUSPENDED
HWL WPCP (323) 558-8000
08-RIV-79-/2.3 I'N RI VERSI DE COUNTY FROM RI VERSI DE ORTI Z ASPHALT PAVI NG COVPANY KAWM, JABRA $245, 343 04/ 27/ 05 0%
08- 0E0304 AND SAN DI EGO COUNTY TO 0.3 KM NORTH P O BOX 883 2023 CHI CAGO AVE STE $0 05/13/05 -
OF 371 AND 79 JUNCTION B-6 $0 07/15/05 °
RUBBERI ZED ASPHALT CONCRETE COLTON CA 92324 RI VERSI DE, CA 92507
(909) 382-2233 (951) 232- 3747 SUSPENDED
HVL WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 360, 752 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE CONSTRUCTI ON | NC 3474 NI KI WAY $18, 761,138 06/07/01 0%
ACNH- P091- (104) UNDERCRCSSI NG TO 0. 3 KM EAST OF PO BOX 429 Rl VERSI DE, CA 92507 $0 10/ 03/ 06 0
BROCKTON AVENUE UNDERCROSSI N (909) 232- 8957
W DEN EXI STING HI GHWAY AND BRIDGES  FONTANA CA 92334- 0429 PLANT EST
HB4N SWPPP SATI S

HE13
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08-RIV-111-53. 0/ 56. 2 I'N RI VERSI DE COUNTY I N PALM SPRI NGS GRANI TE CONSTRUCTI ON CO. VERLENG A, ROVANO $709,552 04/28/05 24%
08- OF4704 FROM VI STA CHI NO AT PALM CANYON 38000 MONRCE ST. 2781 W RAMBEY ST. $93,530 05/ 11/ 05 139%
DRI VE TO CH NO CREEK BRI DGE STE 7 $0 07/ 14/05 0
RESURFACE ASPHALT CONCRETE INDIO, CA 92203 BANNI NG, CA 92220- 3700
(951) 538- 9810
HML WPCP
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $198, 894,081 02/06/04 33%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $60, 333,486 02/ 24/ 04 30%
ACNH- 215 - (219) W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $0 03/28/07 0
|-215 -(219) H GHLAND, CA 92346 (909) 275- 0751
ACNH- X065- ( 080)
HB5 SWPPP
HB4C
HE1l
08-RI V-371-61. 0/ 69 I'N RI VERSI DE COUNTY NEAR CAHUI LLA FNF CONSTRUCTI ON | NC FATHI , ALI $695, 765 10/ 21/ 04 0%
08- 0E0404 FROM 1.2 KM EAST OF W LSON VALLEY P O BOX 5005 2023 CHI CAGO AVE. STE $0 10/ 28/ 04 0%
ROAD TO 1.3 KM WEST COF BAUTI STA ROAD B-6 $0 0
OVERLAY ASPHALT CONCRETE TEMPE AZ 85280 Rl VERSI DE, CA 92507
(480) 784- 2910 (951) 232- 7259
HML WPCP
08-SBD-10-.1/9.2 I'N SAN BERNARDI NO COUNTY I N AMERI CAN Cl VI L CONSTRUCTORS SAQUD, NAHRO $5, 695,120 06/23/04 74%
08- 0A1804 MONTCLAI R, UPLAND AND ONTARI O AT WVEST COAST | NC. 790 S. VI A LATA STE $4, 589,508 07/ 06/ 04 "
ACI M 010 - (250) VARI OUS LOCATI ONS 3701 MALLARD DR 100 $0 08/11/05 0
RESURFACE EXI STI NG H GHVWAY COLTON, CA 92324
BENI CI A, CA 94510 (951) 232-3778
HA22 WPCP
08- SBD- 10- 2.5/ 10 I'N SAN BERNARDI NO COUNTY AT VARI OQUS PETERSON CHASE GENERAL SAVALA, MARI O $827,004 06/28/04 98%
08- 366204 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC  1110- A RESEARCH DR. $215,662 07/08/04 26%
HP21- 6208- ( 005) MODI FY CHANGEABLE MESSAGE SI GNS 1792 KAl SER AVENUE REDLANDS, CA 92374- 4562 $0 06/ 23/ 05 °
LN 6208- ( 005) (951) 453- 8925
I RVINE CA 926145706
HA22 WPCP (949) 252- 0441
08- SBD- 10-24.2/24.3 I'N SAN BERNARDI NO COUNTY I N COLTON BRUTOCO ENG NEERI NG & KAWM,  JABRA $15, 995,459 11/25/03 87%
08- 371304 AND SAN BERNARDI NO AT ROUTE 10 AND CONSTRUCTI ON I NC MR TI M RCSS4100 LATHAM STREET $15, 123,333 12/09/03 94%
215 SEPARATI ON P O BOX 429 STE E $0 08/10/05 °
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08-SBD-10-28.3/30.1 I' N SAN BERNARDI NO COUNTY | N REDLANDS BELAI RE- WEST LANDSCAPE | NC. ROBI NSON, KERRY $559, 621 04/11/02 0%
08-475104 AT THE ROUTE 10 AND 30 SEPARATI ON 7371 WALNUT AVE. 1110- A RESEARCH DR. $524,273 04/ 23/02 0%
M () HI GAWAY PLANTI NG AND | RRI GATI ON REDLANDS, CA 92374 $0 02/17/06 0
BUENA PARK, CA 90620 (909) 232- 3929
PLANT EST
HB32 SATI S
08- SBD- 10- 30. 9/ 31. 9 I'N SAN BERNARDI NO COUNTY I N REDLANDS DI VERSI FI ED LANDSCAPE COVPANY SPRAY, M CHAEL $1, 058,708 04/07/04 27%
08- 474204 FROM 10 AND 38 SEPARATI ON TO 33801 WASHI NGTON ST. 464 W FOURTH ST. 6TH $916, 256 04/ 22/ 04 87%
ACI M 010 - (251) UNI VERSI TY STREET UNDERCROSSI NG FLR $0 04/ 08/ 08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 SAN BERNARDI NO, CA
92401- 1400
HA25 SWPPP (951) 232- 6497
08- SBD- 15-7. 2/10. 3 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO ROBI NSON, KERRY $2,879,752 10/07/02 100%
08- 204314 AND RANCHO CUCAMONGA AT VARI QUS 33801 WASHI NGTON STREET 1110- A RESEARCH DRI VE $2,825,130 10/21/02 98%
AClI M X071- (042) LOCATI ONS REDLANDS, CA 92374- 4562 $0 06/27/05 °
PLANTI NG AND | RRI GATI ON W NCHESTER CA 92596 (909) 232- 3929 06/ 27/ 05
(909) 926- 7444
HE11 SWPPP
08- SBD- 15-8. 8/ 10. 2 I'N SAN BERNARDI NO COUNTY I N FONTANA DI VERSI FI ED LANDSCAPE CO ROBI NSON, KERRY $251, 311 02/19/03 75%
08- 1A7104 AND RANCHO CUCAMONGA FROM CHERRY 33801 WASHI NGTON STREET 1110- A RESEARCH DR. $147,340 03/ 04/ 03 58%
AVENUE UNDERCROSSI NG TO 0.9 KM NORTH REDLANDS, CA 92374- 4562 $0 03/22/06 0
OF SUWM T AVENUE OVERCRO W NCHESTER CA 92596 (909) 232- 3929
PLANT ESTABLI SHVENT (909) 926- 7444
HVR WPCP
08- SBD- 15- 16. 0/ 30 I'N SAN BERNARDI NO COUNTY NEAR CAJON ALL AMERI CAN ASPHALT MANASRAH, FATHI $502, 124 05/ 26/ 05 0%
08- 0F4904 JUNCTI ON FROM 0. 4 KM SQUTH OF P O BOX 2229 603 S. M LLI KEN AVE. $0 06/06/05 0%
CLEGHORN CREEK BRI DGE TO 2.1 KM STE K $0 0
NORTH OF QAK HI LL ROAD OVERCROS CORONA CA 92878 ONTARI O, CA 91761
REMOVE AND REPLACE CONCRETE (951) 736- 7600 (951) 232- 8614
HVL WPCP
08- SBD- 15-33.5/34.5 I' N SAN BERNARDI NO COUNTY | N HESPERI A YEAGER SKANSKA | NC SARKI N, SUE $8, 805,438 09/05/03 81%
08- 370204 FROM 0.8 KM SOQUTH TO 0.8 KM NORTH OF P O BOX 87 12402 |1 NDUSTRI AL $6, 591, 250 09/22/03 749
ACl M 015 -(217) MAIN STREET OVERCRCSSI NG BLVD. STE F1 & F2 $0 11/04/05 0
ACl M 015 -(217) RECONSTRUCT EXI STI NG FREEWAY RI VERSI DE CA 925020087 VI CTORVI LLE, CA 92392
HP21- 6208- ( 005) (909) 684- 5360 (760) 241- 4695

HE11l SWPPP
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08-SBD-15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746,075 12/26/02 66%

08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $669, 619 01/ 09/ 03 90%
0.5 KM NORTH OF ROY RODGERS VS 1104 $0 09/18/ 06 0
OVERCRGOSS| NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHWAY PLANTI NG AND | RRI GATI ON 02401- 1400
HB32 SWPPP (909) 232- 8620
08- SBD- 15-41. 9/70. 6 I'N SAN BERNARDI NO COUNTY TN AND NEARE L YEAGER CONSTRUCTI ON STOKES, RAY $112, 806, 708 03/21/02 0%
08- 3555U4 VI CTORVI LLE, APPLE VALLEY AND BARSTOWCOMPANY | NC 15367 TAMARACK $107, 611, 268 03/ 28/ 02 0%
ACl M 015 - (215) AT VARI OUS LOCATI ONS P O BOX 87 VI CTORVI LLE, CA 92392 $0 07/01/05 0
ACNH- 015 - (215) W DEN ROADWAY AND BRI DGES (909) 232- 3748 07/ 01/ 05
1-015 - (215) Rl VERSI DE CA 925020087 PLANT EST
HE13 SWPPP (909) 684- 5360 SATI S
HE13
HA22
08-SBD- 15-71. 3/ 73. 8 N SAN BERNARDI NO COUNTY | N BARSTOW GRAHAM CONTRACTORS | NC YUEN, M CHAEL $132,385 04/11/05 55%
08- 0F4504 AT VAR OQUS LOCATI ONS P O BOX 26770 222 E. MAIN ST. STE $128, 149 04/ 20/ 05 920
CH P SEAL 208 $0 06/ 16/ 05 0
SAN JOSE CA 95159 BARSTON CA 92311- 2366 06/ 17/ 05
(408) 293-9516 (951) 232- 7522 COMPLETED
HML WPCP
08-SBD- 15- 74. 9/ 124 N SAN BERNARDI NO COUNTY TN AND NEARKIEW T PACI FI C CO. SPENCER,  OVEN $43,483,733 04707704 36%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAIN P.O BOX 1769 222 E. MAIN ST., $4,586,211 04/ 26/ 04 11%
ACl M 015 -(218) STREET OVERCRGSSI NG TO 0. 32 KM SOUTH SUl TE 208 $0 04/ 27/ 06 0
ACI M 015 -(218) OF RASOR ROAD VANCOUVER, WA 98668 BARSTON CA 92311
ROADWAY REHABI LI TATI ON (760) 256- 5558 SUSPENDED
HA22 SWPPP
HB4AC
08-SBD-18-6. 0/ 11. 2 I'N SAN BERNARDI NO COUNTY [N SAN ALL AVERI CAN ASPHALT OCHOA, WL $1,029,174 03/23/05 76%
08- 0E0604 BERNARDI NO FROM ROUTE 30 AND 18 P O BOX 2229 2351 LUGONI A AVENUE $809, 146 03/ 30/ 05 280
I NTERSECTI ON TO SAN BERNARDI NO CI TY SUTE F $0 06/30/05 °
LIMTS CORONA CA 928782229 REDLANDS, CA 92374 07/ 01/ 05
ASPHALT CONCRETE OVERLAY (951) 736- 7600 (951) 232- 7261 SUSPENDED
HML WPCP
08- SBD- 18- 36. 2/ 37. 3 I'N SAN BERNARDI NO COUNTY NEAR SNOW  PK CONSTRUCTI ON OCHOA, WL $330, 168 09/ 30/ 04 65%
08- 451404 VALLEY FROM 3.8 KM TO 5.7 KM WEST OF 2255 N W NDSOR 2351 LUGONI A AVENUE $182,423 10/ 19/ 04 550
ACST- P018- ( 036) GREEN VALLEY LAKE ROAD SU TE F $0 07/06/05 °

PH P018- (036)

HB1 WPCP

W DEN LANE AND SHOULDER

ALTADENA CA 91001
(626) 794- 0080

REDLANDS, CA 92374
(951) 232- 7261
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08- SBD- 18-44. 3/54.5 I'N SAN BERNARDI NO COUNTY I N AND NEARGRANI TE CONSTRUCTI ON COMPANY NGUYEN, VU $2,157,579 04/25/05 0%
08- 0F4204 Bl G BEAR LAKE FROM Bl G BEAR DAM TO P O BOX 50085 2351 W LUGONI A STE F $0 05/ 06/ 05 0%
JUNCTI ON ROUTE 38 AT BIG BEAR CITY REDLANDS, CA 92374 $0 07/27/05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 232- 7582
(831) 724- 1011
HMVL WPCP
08- SBD- 18-97. 5/ 101 I'N SAN BERNARDI NO COUNTY I N SULLY M LLER CONTRACTI NG $796,575 06/ 15/ 05 0%
08- 0F4404 VI CTORVI LLE FROM JUNCTI ON 18 AND 395 COVPANY $0 06/ 28/ 05 0%
TO CAHUENGA ROAD 17540 TURNER ROAD $0 °
RUBBERI ZED ASPHALT CONCRETE OVERLAY
VI CTORVI LLE CA 92392
HWL WPCP (760) 241- 3185
08- SBD- 30-/0 I'N SAN BERNARDI NO COUNTY I N AND NEARALL AMERI CAN ASPHALT ABUGHARBI EH, | MAD $272,976 03/28/05 100%
08- 1A1604 SAN BERNARDI NO AT VARI OUS LOCATIONS P O BOX 2229 603 S. M LLIKEN AVE. $247,294 04/12/05 .0
COLD PLANE ASPHALT CONCRETE STE K $0 06/02/05 °
CORONA CA 92878 ONTARI O, CA 91761 06/ 06/ 05
(951) 736- 7600 (951) 232- 3610 COVPLETED
HMLA WPCP
08- SBD- 40- 18. 3/50. 3 I'N SAN BERNARDI NO COUNTY AT VARIOQUS KIEWT PACI FI C COMPANY YUEN, M CHAEL $626, 722 04/ 27/ 05 42%
08- OF5004 LOCATI ONS P. 0. BOX 339 222 E. MAIN ST. STE $606, 611 05/ 04/ 05 89
RESURFACE ASPHALT CONCRETE 208 $0 07/25/05 0
NEWBERRY SPRI NGS, CA 92365 BARSTOW CA 92311-2366
(951) 232- 7522
HML WPCP
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG I NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM VWEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 °
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 3/ 119. 6 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON CO. , SHAHI DI, SHAI NE $4,968,004 03/14/03 55%
08-483774 LOCATI ONS I NC. MR. MATT SEEHAVER 1044 E. BROADVWAY $2,312,632 03/28/03 449
AClI M 040 - (050) TREAT BRI DGE DECKS AND SEALS 55475 YUCCA TRAI L NEEDLES, CA 92363 $0 11/08/05 0

(760) 326- 4884
YUCCA VALLEY CA 92284

HA21 WPCP
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08- SBD- 40- 106. 5/ 108 I'N SAN BERNARDI NO COUNTY ON KIEWT PACIFIC CO MR DARWN YANG CHAD $5, 685,272 09/23/03 100%
08- 483764 | NTERSTATE 40 AT FENNER OVERHEAD BRAUN P.O BOX 4 $4,042,121 10/07/03 219
ACI M 040 -(051) STRUCTURE REPLACENMENT 3888 EAST BROADWAY ROAD ESSEX, CA 92332 $0 03/13/06 0
ACI M 040 - (051) (909) 232- 7638
PHOENI X AZ 85040- 2924 OVER RUN
HA21 SWPPP
08- SBD-60-4.5/8.7 I'N SAN BERNARDI NO COUNTY I N ONTARI O KARLESKI NT CRUM | NC. SPRAY, M CHAEL $1,822,353 02/17/99 0%
08- 2015W4 FROM 60/ 83 SEPARATI ON TO 0.3 KM WEST 4110 EAST VENTURA BLVD. 464 W FOURTH ST. 6TH $1, 796,871 03/03/99 0%
ACNH- PO60- (106) OF HAVEN AVENUE OVERCRGSSI NG FLR $0 01/06/06 0
HI GHWAY PLANTI NG AND | RRI GATI ON OXNARD, CA 93030 SAN BERNARDI NO, CA
92401- 1400 PLANT EST
HB32 SWPPP (951) 232- 6497 UNSAT
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HML
08- SBD- 95- 72. 0/ 80. 4 I' N SAN BERNARDI NO COUNTY NEAR GRANI TE CONSTRUCTI ON MR.  GARY SANTOS, JOHN $1, 245, 455 04/ 25/ 05 16%
08- 0F2004 SEARCHLI GHT JUNCTI ON FROM 13. 0 KM SPI NETTI 1044 E. BROADVWAY $247,609 05/06/05 20%
NORTH OF GOFFS ROAD TO THE NEVADA 55475 YUCCA TR NEEDLES, CA 92363 $0 08/11/05 0
STATE LI NE (760) 326- 4884
RUBBERI ZED ASPHALT CONCRETE OVERLAY  YUCCA VALLEY, CA 92284
HML WPCP
08-SBD-138-2.7/3.3 I'N SAN BERNARDI NO COUNTY AT PI NON YEAGER SKANSKA | NC PINING I, CATALI NO $712,610 08/25/04 100%
08- OE1904 H LLS FROM 0.5 KM WEST TO 0.5 KM EAST 1995 AGUA MANSA ROAD A $693,849 09/07/04 95%
ACST- P138- (035) OF PHELAN ROAD 15367 TAMARACK ROAD $0 06/ 20/ 05 0
PHG- P138- ( 035) SI GNALI ZE | NTESECTI ON RI VERSI DE CA 92509 VI CTORVI LLE, CA 92392
(951) 684- 5360 (951) 840- 8230
HB1 SWPPP
08-SBD-138-37.1/37.5 I'N SAN BERNARDI NO COUNTY NEAR CALEX ENG NEERI NG COVPANY ABUGHARBI EH, | MAD $2, 496, 107 08/12/03 100%
08- 1A76U4 CRESTLI NE FROM 0. 6 KM NORTH OF ROUTE 23651 N PI NE STREET 603 S. M LLI KEN AVE. $1, 258,117 08/21/03 100%
ACNH- P138- (030) 18 AND 138 SEPARATI ON STE K $0 05/ 27/ 05 0
ROADWAY AND SLOPE STABI LI ZATI ON NEWHALL CA 91321 ONTARI O, CA 91761 06/ 02/ 05
(818)367-2177 (951) 232- 3610 COWPLETED

HA42 Error-all3
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Page 8
Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 173-16. 9/ 19 I'N SAN BERNARDI NO COUNTY NEAR LAKE MATI CH CORPORATI ON NGUYEN, VU $343,972 04/29/05 64%
08- 0E0804 ARROWHEAD FROM ARBON LANE TO 1.3 KM P O BOX 50000 2351 W LUGONI A STE F $249, 051 05/ 06/ 05 799%
EAST OF HOOK CREEK ROAD REDLANDS, CA 92375 $0 06/28/05 0
COLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412 (951) 232- 7582 06/ 30/ 05
(909) 382- 7400
HML WPCP
08- SBD- 189-/ 3 I' N SAN BERNARDI NO COUNTY AT TW N MATI CH CORPORATI ON EMUH, GODW N $498, 488 04/06/ 05 100%
08- 0E0904 PEAKS FROM ROUTE 18 AND 189 P O BOX 50000 2351 LUGONI A AVENUE $468, 284 04/ 14/ 05 83%
SEPARATI ON TO DAILY CANYON ROAD SU TE F $0 06/27/05 0
CCOLD PLANE ASPHALT CONCRETE SAN BERNARDI NO CA 92412 REDLANDS, CA 92374 06/ 30/ 05
(909) 382- 7400 (951) 232- 3706 OVER RUN
HML WPCP
08- SBD-210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC ROBI NSON, KERRY $4,036,190 08/12/03 44%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH ST. 6TH $3, 759,074 09/03/03 93%
STPL- 6208- ( 004) LOCATI ONS FLR $0 07/10/07 0
HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714) 523- 9200 92401- 1400
HE14 SWPPP (909) 232- 3929
08- SBD-210-/ 15 I'N SAN BERNARDI NO AND RI VERSI DE STERNDAHL ENTERPRI SES | NC. LENART, ELVIRA $489, 400 06/ 24/ 04 58%
08- OE9704 COUNTI ES AT VARI QUS LOCATI ONS 11861 BRANFORD STREET 3474 NI KI WAY $190, 838 07/07/04 30
REPLACE PAVEMENT MARKERS RI VERS| DE, CA 92507 $0 08/ 15/ 05 °
SUN VALLEY, CA 91352 (951) 232- 8949
HV4 WPCP
08- SBD-247-/18 I'N SAN BERNARDI NO COUNTY NEAR YUCCA GRANI TE CONSTRUCTI ON COVPANY GONZALEZ, ALFONSO $1,474,040 04/08/05 67%
08- 1A1404 VALLEY FROM 0.8 KM NORTH OF JUNCTI ON P O BOX 50085 2781 W RAMSEY AVE. $1, 119,646 04/22/05 76%
ROUTE 62 AND 247 TO NEWART ROAD SU TE 7 $0 06/29/05 0
RUBBERI ZED CHI P SEAL WATSONVI LLE CA 95077 BANNI NG CA 92220 06/ 29/ 05
(831) 724- 1011 (951) 922- 1728
HMVL WPCP
Totals: Authorized Final Amt: $455, 451, 775 Completed to Date: $251, 909, 662  Work This Month: _$0




Cnty Rt Pm
08- Rl V- 10- 152. 9/ 153

08- Rl V-10-/30

08-RI V-15-51.6/51.9
08- Rl V-60-15.1/15.3
08- RI V- 60-22. 0/ 26
08-RIV-71-/2.7

08-RI V-74-27.5/32.5
08-RI V- 74-88. 4/89.8
08-RI V-74-23.5/25.9
08-RI V-79-9.0/ 15
08-RIV-79-/2.3
08-RIV-91-7.4/21.6
08-RI V-111-53. 0/ 56. 2
08- Rl V-215-37.7/43.9
08- Rl V-371-61. 0/ 69
08-SBD-10-.1/9.2
08- SBD- 10- 2. 5/ 10
08- SBD- 10- 28. 3/ 30. 1
08- SBD- 10-30. 9/ 31.9
08- SBD- 10- 24. 2/ 24. 3
08- SBD- 15-7. 2/ 10. 3
08- SBD- 15- 8. 8/ 10. 2

Statement of Ongoing Contracts - Index

Contract

08- 0A3204
08- 477804
08- OF4804
08- 486204
08- 0E9404
08- 446514
08- 0F4304
08- 1A5504
08- 1A0104
08- OF4604
08- OE0304
08-4353U4
08- OF4704
08- 334844
08- OE0404
08- 0A1804
08- 366204
08-475104
08- 474204
08- 371304
08-204314
08- 1A7104
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Cnty Rt Pm

08- SBD- 15- 33.
08- SBD- 15-41.
08- SBD- 15-41.
08- SBD- 15- 71.
08- SBD- 15- 74.
08- SBD- 15- 16.
08- SBD- 18- 36.
08- SBD- 18- 44.
08- SBD- 18- 97.

5/34.5
1/41. 7
9/70.6
3/73.8
9/ 124
0/ 30
2/37.3
3/54.5
5/ 101

08- SBD- 18-6. 0/ 11. 2

08- SBD-30-/0

08- SBD- 40- 18. 3/ 50. 3
08- SBD- 40- 73. 0/ 91

08- SBD- 40- 80. 3/ 119.6

08- SBD- 40- 106. 5/ 108
08- SBD- 60-4.5/8.7
08- SBD- 62- 33. 0/ 34. 2
08- SBD- 95- 72. 0/ 80. 4
08- SBD-138-2.7/3.3

08- SBD- 138-37.1/37.5

08- SBD-173-16. 9/ 19

08- SBD- 189-/ 3

Statement of Ongoing Contracts - Index

Contract

08- 370204
08- 493504
08- 35554
08- OF4504
08-4567V4
08- 0F4904
08- 451404
08- 0F4204
08- OF4404
08- OE0604
08- 1A1604
08- OF5004
08- 463004
08-483774
08- 483764
08-2015U4
08- 1A1304
08- 0F2004
08- 0E1904
08- 1A76U4
08- OE0804
08- OE0904
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 210-8.3/15.1 08- 498004 8
08- SBD- 210-/ 15 08- 0E9704 8
08- SBD- 247-/ 18 08- 1A1404 8

Statement of Ongoing Contracts - Federal Aid

08
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $186, 748, 124
FEDERAL Al D ( PRI MARY) $221, 573, 294
FEDERAL Al D ( SECONDARY) $5, 216, 402
STATE H GHMAY $31, 875, 858
$10, 038, 097

$455, 451, 775

Work Comp
$134, 797, 964
$82, 149, 611
$4, 635, 346
$20, 991, 904
$9, 334, 836
$251, 909, 662

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
08 $3, 853, 439
$3, 853, 439

Work completed this Period:
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